Activity Activity Barly | Finish | Orig | Rem | % evqo T Evis T Fy12 [ FY43 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 |
ID Description Start Dur | Dur | Comp MM I T A T A T ST

P
K6PS000000 |Outyear PS - Start Milestone 010CT09* 0 0 0
K6PS000010 |Project Support Service Center 010CT09 |30SEP19 | 2,498*| 2,498 0
K6PS999999 | Outyear PS - Finish Milestone 30SEP19 0 0 0 k
P 2010 2010
K6PS100001 |FY 2010 Project Management 010CT09 |30SEP10 250 250 0
K6PS100002 |[FY 2010 Finance & Accounting 010CT09 |30SEP10 250 250 0
K6PS100003 |FY 2010 Contract Administration 010CT09 |30SEP10 250 250 0
K6PS100004 |FY 2010 Procurement 010CT09 |30SEP10 250 250 0
K6PS100005 |FY 2010 Property Management 010CT09 |30SEP10 250 250 0
K6PS100006 |FY 2010 Human Resources 010CT09 |30SEP10 250 250 0
K6PS100007 |FY 2010 IT Services 010CT09 |30SEP10 250 250 0
K6PS100008 |FY 2010 Public Affairs 010CT09 |30SEP10 250 250 0
K6PS100009 |FY 2010 Project Integration & Controls 010CT09 |30SEP10 250 250 0
K6PS100010 |FY 2010 Emergency Management 010CT09 |30SEP10 250 250 0
K6PS100011 |FY 2010 ISMS 010CT09 |30SEP10 250 250 0
K6PS100012 |FY 2010 Training 010CT09 |30SEP10 250 250 0
K6PS100013 |FY 2010 Occupancy Safety 010CT09 |30SEP10 250 250 0
K6PS100014 |FY 2010 Radiological Control 010CT09 |30SEP10 250 250 0
K6PS100015 |FY 2010 Quality Assurance 010CT09 |30SEP10 250 250 0
K6PS100016 |FY 2010 EC & RA 010CT09 |30SEP10 250 250 0
K6PS100017 |FY 2010 Document Control 010CT09 |30SEP10 250 250 0
K6PS100018 |FY 2010 Facility Safety 010CT09 |30SEP10 250 250 0
K6PS100019 |FY 2010 Criticality Safety 010CT09 |30SEP10 250 250 0
K6PS100020 |FY 2010 Project Work Controls 010CT09 |30SEP10 250 250 0
K6PS100021 |FY 2010 Engineering 010CT09 |30SEP10 250 250 0
K6PS100022 |FY 2010 Administrative Services 010CT09 |30SEP10 250 250 0
K6PS100023 |FY 2010 Computers/Radios/Telephones 010CT09 |30SEP10 250 250 0
K6PS100024 |FY 2010 ESH&QT 010CT09 |30SEP10 250 250 0 ‘
K6PS100025 |FY 2010 REA - 10CFR 851 010CT09 |30SEP10 250 250 0 ‘
K6PS100026 |FY 2010 REA - Beryllium Registry 010CT09 |30SEP10 250 250 0
P 2011 2011
K6PS110001 |FY 2011 Project Management 010CT10 |30SEP11 250 250 0
K6PS110002 |[FY 2011 Finance & Accounting 010CT10 |30SEP11 250 250 0
K6PS110003 |FY 2011 Contract Administration 010CT10 |30SEP11 250 250 0
K6PS110004 |FY 2011 Procurement 010CT10 |30SEP11 250 250 0
K6PS110005 |FY 2011 Property Management 010CT10 |30SEP11 250 250 0
K6PS110006 |FY 2011 Human Resources 010CT10 |30SEP11 250 250 0

Start Date 010CT09 — Early Bar SHEL - K6CT Sheet 1 of 7

Finish Date SOSEP19 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved

Data Date 010CT09

Run Date 25JUL07 18:23 | A Critical Activity Outyear Project Support PA-0040 (K6)

© Primavera Systems, Inc.




Activity
ID

K6PS110007
K6PS110008
K6PS110009
K6PS110010
K6PS110011
K6PS110012
K6PS110013
K6PS110014
K6PS110015
K6PS110016
K6PS110017
K6PS110018
K6PS110019
K6PS110020
K6PS110021
K6PS110022
K6PS110023
K6PS110024
K6PS110025
K6PS110026
P 2012 2012

K6PS120001
K6PS120002
K6PS120003
K6PS120004
K6PS120005
K6PS120006
K6PS120007
K6PS120008
K6PS120009
K6PS120010
K6PS120011
K6PS120012
K6PS120013
K6PS120014
K6PS120015
K6PS120016
K6PS120017
K6PS120018
K6PS120019
K6PS120020
K6PS120021
K6PS120022
K6PS120023
K6PS120024
K6PS120025
K6PS120026
K6PS120027

Activity
Description
FY 2011 IT Services
FY 2011 Public Affairs
FY 2011 Project Integration & Controls
FY 2011 Emergency Management
FY 2011 ISMS
FY 2011 Training
FY 2011 Occupancy Safety
FY 2011 Radiological Control
FY 2011 Quality Assurance
FY 2011 EC & RA
FY 2011 Document Control
FY 2011 Facility Safety
FY 2011 Criticality Safety
FY 2011 Project Work Controls
FY 2011 Engineering
FY 2011 Administrative Services
FY 2011 Computers/Radios/Telephones
FY 2011 ESH&QT
FY 2011 REA - 10CFR 851
FY 2011 REA - Beryllium Registry

FY 2012 Project Management
FY 2012 Finance & Accounting

FY 2012 Contract Administration

FY 2012 Procurement

FY 2012 Property Management

FY 2012 Human Resources

FY 2012 IT Services

FY 2012 Public Affairs

FY 2012 Project Integration & Controls
FY 2012 Emergency Management

FY 2012 ISMS

FY 2012 Training

FY 2012 Occupancy Safety

FY 2012 Radiological Control

FY 2012 Quality Assurance

FY 2012 EC & RA

FY 2012 Document Control

FY 2012 Facility Safety

FY 2012 Criticality Safety

FY 2012 Project Work Controls

FY 2012 Engineering

FY 2012 Administrative Services

FY 2012 Computers/Radios/Telephones
FY 2012 ESH&QT

FY 2012 REA - 10CFR 851

FY 2012 REA - Beryllium Registry

FY 2012 REA - DOE Order 151C(Global Hazard Surv)
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Activity
ID
P 2013 2013

K6PS130001
K6PS130002
K6PS130003
K6PS130004
K6PS130005
K6PS130006
K6PS130007
K6PS130008
K6PS130009
K6PS130010
K6PS130011
K6PS130012
K6PS130013
K6PS130014
K6PS130015
K6PS130016
K6PS130017
K6PS130018
K6PS130019
K6PS130020
K6PS130021
K6PS130022
K6PS130023
K6PS130024
K6PS130025
K6PS130026
P 2014 2014

K6PS140001
K6PS140002
K6PS140003
K6PS140004
K6PS140005
K6PS140006
K6PS140007
K6PS140008
K6PS140009
K6PS140010
K6PS140011
K6PS140012
K6PS140013
K6PS140014
K6PS140015
K6PS140016
K6PS140017
K6PS140018
K6PS140019

Activity
Description

FY 2013 Project Management

FY 2013 Finance & Accounting
FY 2013 Contract Administration
FY 2013 Procurement

FY 2013 Property Management
FY 2013 Human Resources

FY 2013 IT Services

FY 2013 Public Affairs

FY 2013 Project Integration & Controls
FY 2013 Emergency Management
FY 2013 ISMS

FY 2013 Training

FY 2013 Occupancy Safety

FY 2013 Radiological Control

FY 2013 Quality Assurance

FY 2013 EC & RA

FY 2013 Document Control

FY 2013 Facility Safety

FY 2013 Criticality Safety

FY 2013 Project Work Controls
FY 2013 Engineering

FY 2013 Administrative Services
FY 2013 Computers/Radios/Telephones
FY 2013 ESH&QT

FY 2013 REA - 10CFR 851

FY 2013 REA - Beryllium Registry

FY 2014 Project Management

FY 2014 Finance & Accounting
FY 2014 Contract Administration
FY 2014 Procurement

FY 2014 Property Management
FY 2014 Human Resources

FY 2014 IT Services

FY 2014 Public Affairs

FY 2014 Project Integration & Controls
FY 2014 Emergency Management
FY 2014 ISMS

FY 2014 Training

FY 2014 Occupancy Safety

FY 2014 Radiological Control

FY 2014 Quality Assurance

FY 2014 EC & RA

FY 2014 Document Control

FY 2014 Facility Safety

FY 2014 Criticality Safety

Early
Start

010CT12
010CT12
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Activity
ID

Activity
Description

K6PS140020 FY 2014 Project Work Controls
K6PS140021 |FY 2014 Engineering

K6PS140022 |FY 2014 Administrative Services
K6PS140023 |FY 2014 Computers/Radios/Telephones
K6PS140024 |FY 2014 ESH&QT

K6PS140025 |FY 2014 REA - 10CFR 851
K6PS140026 |FY 2014 REA - Beryllium Registry

P 2015 2015

K6PS150001

P 2016 2016

K6PS160001

FY 2015 Project Management

K6PS150002 |[FY 2015 Finance & Accounting
K6PS150003 |FY 2015 Contract Administration
K6PS150004 |FY 2015 Procurement

K6PS150005 |FY 2015 Property Management
K6PS150006 |FY 2015 Human Resources
K6PS150007 |FY 2015 IT Services

K6PS150008 |FY 2015 Public Affairs

K6PS150009 |FY 2015 Project Integration & Controls
K6PS150010 |FY 2015 Emergency Management
K6PS150011 |FY 2015 ISMS

K6PS150012 |FY 2015 Training

K6PS150013 |FY 2015 Occupancy Safety
K6PS150014 |FY 2015 Radiological Control
K6PS150015 |FY 2015 Quality Assurance
K6PS150016 |FY 2015 EC & RA

K6PS150017 |FY 2015 Document Control
K6PS150018 |FY 2015 Facility Safety

K6PS150019 |FY 2015 Criticality Safety
K6PS150020 |FY 2015 Project Work Controls
K6PS150021 |FY 2015 Engineering

K6PS150022 |FY 2015 Administrative Services
K6PS150023 |FY 2015 Computers/Radios/Telephones
K6PS150024 |FY 2015 ESH&QT

K6PS150025 |FY 2015 REA - 10CFR 851
K6PS150026 |FY 2015 REA - Beryllium Registry
K6PS150027 |FY 2015 REA - DOE Order 151C(Global Hazard Surv)

FY 2016 Project Management

K6PS160002 |FY 2016 Finance & Accounting
K6PS160003 |FY 2016 Contract Administration
K6PS160004 |FY 2016 Procurement

K6PS160005 |FY 2016 Property Management
K6PS160006 |FY 2016 Human Resources
K6PS160007 |FY 2016 IT Services

K6PS160008 |FY 2016 Public Affairs

K6PS160009 |FY 2016 Project Integration & Controls
K6PS160010 |FY 2016 Emergency Management
K6PS160011 |FY 2016 ISMS

Early

Start
010CT13
010CT13
010CT13
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010CT13
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Activity
ID

K6PS160012
K6PS160013
K6PS160014
K6PS160015
K6PS160016
K6PS160017
K6PS160018
K6PS160019
K6PS160020
K6PS160021
K6PS160022
K6PS160023
K6PS160024
K6PS160025
K6PS160026
P 2017 2017

K6PS170001
K6PS170002
K6PS170003
K6PS170004
K6PS170005
K6PS170006
K6PS170007
K6PS170008
K6PS170009
K6PS170010
K6PS170011
K6PS170012
K6PS170013
K6PS170014
K6PS170015
K6PS170016
K6PS170017
K6PS170018
K6PS170019
K6PS170020
K6PS170021
K6PS170022
K6PS170023
K6PS170024
K6PS170025
K6PS170026
P 2018 2018

K6PS180001
K6PS180002
K6PS180003
K6PS180004

Activity
Description
FY 2016 Training
FY 2016 Occupancy Safety
FY 2016 Radiological Control
FY 2016 Quality Assurance
FY 2016 EC & RA
FY 2016 Document Control
FY 2016 Facility Safety
FY 2016 Criticality Safety
FY 2016 Project Work Controls
FY 2016 Engineering
FY 2016 Administrative Services
FY 2016 Computers/Radios/Telephones
FY 2016 ESH&QT
FY 2016 REA - 10CFR 851
FY 2016 REA - Beryllium Registry

FY 2017 Project Management

FY 2017 Finance & Accounting
FY 2017 Contract Administration
FY 2017 Procurement

FY 2017 Property Management
FY 2017 Human Resources

FY 2017 IT Services

FY 2017 Public Affairs

FY 2017 Project Integration & Controls
FY 2017 Emergency Management
FY 2017 ISMS

FY 2017 Training

FY 2017 Occupancy Safety

FY 2017 Radiological Control

FY 2017 Quality Assurance

FY 2017 EC & RA

FY 2017 Document Control

FY 2017 Facility Safety

FY 2017 Criticality Safety

FY 2017 Project Work Controls
FY 2017 Engineering

FY 2017 Administrative Services
FY 2017 Computers/Radios/Telephones
FY 2017 ESH&QT

FY 2017 REA - 10CFR 851

FY 2017 REA - Beryllium Registry

FY 2018 Project Management
FY 2018 Finance & Accounting
FY 2018 Contract Administration
FY 2018 Procurement

Early

Start
010CT15
010CT15
010CT15
010CT15
010CT15
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030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16

020CT17
020CT17
020CT17
020CT17

Finish

30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16

29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17

28SEP18
28SEP18
28SEP18
28SEP18

Orig

Dur
251
251
251
251
251
251
251
251
251
251
251
251
251
251
251

249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249

249
249
249
249

Rem

Dur
251
251
251
251
251
251
251
251
251
251
251
251
251
251
251

249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249

249
249
249
249

Sheet 5 of 7

o
o

(@)
°
3
k-]

O O O O O O O O O O O o o o o

O O O O O O O O O OO OO0 000000000 oo o o

o O O O



Activity
ID

K6PS180005
K6PS180006
K6PS180007
K6PS180008
K6PS180009
K6PS180010
K6PS180011
K6PS180012
K6PS180013
K6PS180014
K6PS180015
K6PS180016
K6PS180017
K6PS180018
K6PS180019
K6PS180020
K6PS180021
K6PS180022
K6PS180023
K6PS180024
K6PS180025
K6PS180026
K6PS180027
P 2019 2019

K6PS190001
K6PS190002
K6PS190003
K6PS190004
K6PS190005
K6PS190006
K6PS190007
K6PS190008
K6PS190009
K6PS190010
K6PS190011
K6PS190012
K6PS190013
K6PS190014
K6PS190015
K6PS190016
K6PS190017
K6PS190018
K6PS190019
K6PS190020
K6PS190021
K6PS190022
K6PS190023
K6PS190024

Activity
Description
FY 2018 Property Management
FY 2018 Human Resources
FY 2018 IT Services
FY 2018 Public Affairs
FY 2018 Project Integration & Controls
FY 2018 Emergency Management
FY 2018 ISMS
FY 2018 Training
FY 2018 Occupancy Safety
FY 2018 Radiological Control
FY 2018 Quality Assurance
FY 2018 EC & RA
FY 2018 Document Control
FY 2018 Facility Safety
FY 2018 Criticality Safety
FY 2018 Project Work Controls
FY 2018 Engineering
FY 2018 Administrative Services
FY 2018 Computers/Radios/Telephones
FY 2018 ESH&QT
FY 2018 REA - 10CFR 851
FY 2018 REA - Beryllium Registry
FY 2018 REA - DOE Order 151C(Global Hazard Surv)

FY 2019 Project Management

FY 2019 Finance & Accounting
FY 2019 Contract Administration
FY 2019 Procurement

FY 2019 Property Management
FY 2019 Human Resources

FY 2019 IT Services

FY 2019 Public Affairs

FY 2019 Project Integration & Controls
FY 2019 Emergency Management
FY 2019 ISMS

FY 2019 Training

FY 2019 Occupancy Safety

FY 2019 Radiological Control

FY 2019 Quality Assurance

FY 2019 EC & RA

FY 2019 Document Control

FY 2019 Facility Safety

FY 2019 Criticality Safety

FY 2019 Project Work Controls
FY 2019 Engineering

FY 2019 Administrative Services
FY 2019 Computers/Radios/Telephones
FY 2019 ESH&QT

Early
Start
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
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020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17

010CT18
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Activity
Description

FY 2019 REA - 10CFR 851

K6PS190026 ‘FY 2019 REA - Beryllium Registry

Activity
ID

K6PS190025
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